SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:51PM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
. 04-0120F4
Diary #: Const Calendar Day: Date: - -

y 194 . y 420 . 02-Nov-2010 Tuesday 04-SF-80-13.2/13.9
Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am  04:30 pm Break: 00:30 Over Time: 01:00

Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 05-Nov-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the gantry supporting beams , work
on the South tower shaft . Crews started at 7:00 AM.

Augie , Jacob , & Kevin had to work on the East tower . Crews had to install the washer & nuts ,
snug & pretension the bolts . Crews started at 7:15 AM. They were done at 10:00 AM.

After that , Kevin joined the other crews on the erection tower , & other activities to the end of the
shift .

Jacob & Augie had to prepare the bolts for the erection tower cross members & bracing at 80
meters elevation .

Carlos , & Casey had to work on the top deck rigging the pieces to & out of the erection tower . &
they had to work with the other crews in all areas .

Tony , Samuel , Ryan had to work cat walks , & gantry supporting beams & accessories . Crews
started at 7;15 AM. They had to hook the East cat walk to the crane , remove the remaining bolts & fly it
out of the site Crews were done at 8:20 AM.

After that , crews had to pull the lower frame jacks accessories , pull the North cat walk & the
supporting | beams . crews started at 8:30 AM. The North cat walk was flown & set on the W line at 10:15
AM. The North supporting at beam at 11:00 AM. The South | beam at 1:40 AM.

Then , crews had to work on the bearing pads ( 6 pads ) . Crews had to remove the bearing pads &
the floats around them . Crews started at 2:00 PM. They were done at 5:00 PM. Crews had to wrap up
their tools & equipment . They left at 5:20 PM.

Cross bracing , facades , & struts for lift 2 shipment was delivered to the site at 2:00 PM. .

04-0120F4 Bid Iltem: 053 T-L01-JSS.053 Tower Lift 01 Jacking System and Shims
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 053 T-L02-STE.O053 Tower Lift 02 Strut East Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 []
Ironworker JNM SAMUEL TORRECILLAS 8.00 2.00 0.00 10.00 []

[ ]
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 194  Date: 02-Nov-2010 Tuesday
Ironworker APP RYAN EVANCHIK 8.00 2.00 0.00 10.00 D
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 0.00 10.00 |:|
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker FOR CARLOS VALVERDE 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker JNM ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
743 Marine, Barge, Flexifloat 1 EM1010 No
000 000 000 0.0 []
*E0090562 TOWER CRANE No
800 0.00 000 0.0 []
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